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2007 Summer Shutdown Schedule

T
PH ENIX

Item Start Complete
RPC Factory set up Started 2011?
HBD West repair Started 9/14
MUID collar removal, MMS move S. Done 7/9
Disconnect EC and Move to AH Started 7/18

C-A fold scaffolding, remove lift &

ladder, disconnect gas sniffers Done Done
PHENIX techs disconnect water,

elect., gas, fibers, RXNP blue cable

Mike Rau remove lift wiring,

disconnectTOF blower started 7/13
Move EC to AH 7/16 7/18
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Note: C-A Cooling water improvements are planned for this summer. This may involve
interuption of water cooling for most/all of the summer. Please let me know if water cooling is
necessary for any subsystem operations this summer.
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2007 Summer Shutdown Schedule

RPC Engineers coordination visit 7/20 7/20
Reconnect EC for maintenance in AH n/a n/a
Move MUID collar to AH 7/18 7/18
Misc. Subsystem Maint./repair/Upgrade 7/18 10/1
Misc. Infrastructure Improvements 7/18 10/1
Install IR floor plates, rolling cart

& move manlift to IR 7/18 7/19
Remove MPC South (permit needed) 7/20 7/27
MPC South upgrade/ bench tests 7/30 8/13
Move CM south 7/30 7/30
Remove SouthEast Vertical Lampshade 7/24 7/24
Remove MPC North (wp needed) 7/31 7/31
MPC North upgrade/bench tests 7/30 8/6
MuTr Capacitor Decap (wp needed)) 7/18 8/31
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2007 Summer Shutdown Schedule (cont'd)

.
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3 Item Start Complete
c Remove HBD East 8/6 8/10
h Reinstall MPC North (wp needed) 8/6 8/13
':‘ MuTr FEE Prototype (Sta. 2N Ilwr oct.) 8/6 9/20
! Install CM access ladder (wp needed) 8/13 8/17
C Move CM North 8/13 8/13
a Repair RXNP Phototube 8/13 8/20
| Summer Sunday Tour 8/15 8/19
S C-A arc flash work (no power) 8/23 8/24
u HBD West Mechanical/Gas Reinstall 9/17 9/24
P HBD EAST Mechanical/Gas Reinstall 9/24 10/1
P HBD Electrical Reinstall 9/17 10/8
o Reinstall MPC South 9/20 9/26
r EC Roll In 10/8 10/10
+ DC East repair 10/11 10/12
HBD/MPC/Other TBD Commissioning 10/1 10/31
2 Start of Run 8 11/1 11/1
O
O
7
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RPC Factory

TOPIORK

We have been ordered to stop any PHENIX related work in 912
Does not affect work on going at 1008.
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RPC Factory Issues
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T A. Factory Set Up:
e 1. PHENIX tech support: - 6as system construction on hold
[ &
h Gas: John T. - Fire protection Paul to consult with
n Elect: Frank T. Joe Lamstes
i . : :
c Mech: Kenny J. Gas envuron.rnen‘ral impact Ralf
a update review numbers when gas
I 2. : system design is complete
S 4. HVAC specs 18,000 BTU AC - Electronics/equipment review
u 4 HEPA filters, internally * Factory users safety manual
P recirculated interim Worker plan and final
g 5. Gas distribution design TBD e
r C. Factory Equipment
+ B. Safety Issues: Per Yousef's Desi L :
: . - Design & Fabrication (cosmic ray
2 Minutes e test stand) A/i has suggestions
O * Layout & installation shelves &
O calib./testing of SF6 monitors cranes ot going to use jib crane,
7 Gas system schematic in progress Riggers will set up A-frame
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CM Ladder/Stair
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* PO written
waiting approval

* To be used
during shutdown
(EC out) only.

- Alternate
custom ladder
needed for CM
access during
run West side
has best access

&

- Designs to be
reviewed by CA
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Procedures Review

PHENIX  / atest Counts

T :
e Efforts continue .
c Nothing new
h this week
i A
c T
Qa
[ Paul 21 more
S
u
P \
P 4
o
r Don 8 more
-r
2
O -
O :
7 i:
Rob 7 more
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RPC Mockup

Ready for action.
Expect RPC engineer
July 20




Other Work

—
PH  ENIX
F—= = - Empty (except clean metal waste) and

discard old container
- VTX prototype
- NCC prototype & electronics

* Neutron shielding test

‘No Plan Yet
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MuTr FEE
Upgrade Prototype

T e
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Serial Output
with Optical Fiber

DAC Control &=

— %

MuTrg—AD Board I Parallel Qutput

Station 2:

MuTr Chamber
\ / 5 AD board Chassises

3 TX board Chassises

Station 1:

3 AD-Board Chassises
2 TX-Board Chassises
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. GD%,,},% Central Magnet \@‘@
Station-2 o, rd
5 AD board Chassises '

e 3 TX board Chassises

Z0C South

South Side View




AD Board Chassis

By Jiro Murata
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Station-1

3 AD-Board Chassises
2 TX-Board Chassises

NS = Needto be accessible

to St-1during test period
Need Man Lift

No plan how to mount yet
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Hardware Requirements

 MulD North + MuTR North (No Magnetic-field at all)
* Qas:
— Phase-I : 8/14 - 8/23
 MulD : CO,
* MuTR: Ar + CO2
— Phase-1I: 8/23 - 9/10
 MulD : CO, + C,H,, (recirculation mode)
 MuTR: CF, + Ar + CO, (recirculation mode)
* Dry N,: not much flow
— Manifold + 1/4 inch tubes
* Cooling Water : not much flow
— Manifold + 1/4 inch tubes

* Power:
— Install 8 AD & 8 TX boards
 102W =8 * 9.4W(AD) + 8 * 3.4W(TX)
— Power from MuTr LV module
* unused 12ch (7.5V * 4A =30W/ch)
71212007 e LV cable * 12 pairsEV/ArodideesOctant.7 (st-1,st-2). 15



Schedule

* Prior to 8/6: Approval & Permits

Phase-|
* Aug.6 : Preparation for Installation
* Aug.13 : Start Installation
* Aug.16 : Debugging

Phase-ll

* Aug.23 : Production data taking.
* Sept.10~20 : Finish data taking

* Sept.10~20 : Start Uninstall
* After 9/10: Test MuTr for unintended damage
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Safety Note:

.
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T
e
C 1. There is a DOE ISM audit in August, please schedule cleanup periods for
h your spaces and your offices. The first thing they will see is the condition of
n our facility and get a first impression from that. Cleaning the area should also
i be done at the end of each job during the shutdown. The criteria should be
C that the area looks cleaner when the job is done than it looked before the job
‘l:‘ started.
S 2. Definition of worker planned work - we all need to be able to explain this
u when the DOE auditor talks to us:
P
o) This term has replaced "skill of the craft" for work planning at BNL. Worker
o planned work is more descriptive of what is actually always done. All work is
r planned whether documented on a green permit or not.
-r
Worker planned work includes:
g 1. Doing work that does not need a green work permit
O
7
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2. As an individual worker, personally reviewing the guideline items on
the small cards that were distributed to staff last week, summarized
below:

What hazards are present for this job?

Is my supervisor or work planner aware of the hazards?

What part of this job concerns me? Have I asked for help?
What training/knowledge is needed to do the job safely?

Why do/don't people get hurt in my Group?

What is the safety climate at PHENIX?

What are standards for safety PHENIX (intended & actual)?
What needs to be improved here?

Where are the danger zones for this job? What could go wrong?
What did the pre-job briefing and/or job-site walk-down cover?
Would more written procedures help me with my job?

Do I feel you have adequate tools and PPE for this job?

Weekly Planning Meeting
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Pre-job Briefing Questions I Asked Myself Before I Started Work:

What are the hazards for this particular work? How will T control them?
What are the critical steps to complete this work safely?

What can go wrong? What do I do if something goes wrong?

What actions do I take if a new hazard is encountered while T am working?

Job-Site Walk-down I Did Before I Started Work:

I thoroughly examined the job site

I ensured all hazards were identified and controls were adequate

I ensured that my work did not affect other operations, and conversely

I ensured the risk level was low and T based this on job complexity, coordination need
between groups and hazards for the work

Post-Job Feedback I Will Give to My Supervisor:

Task was/was not accomplished with expected results

Procedures and work documents were/were not accurate

Work planning and scheduling was/was not optimized to reduce human error or re-
work

Job-site resources and information were/were not sufficient

My training for the job was/was not appropriate
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2011
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5 Year Plan

HBD Repairs, DC (minor) repairs), MPC N&S upgrade, MuTr
FEE upgrade prototype, infrastructure upgrades & repairs,
misc. subsystem work

MuTr FEE upgrades 1 octant 1&2 S, Cu absorber test, RPC3 S,
infrastructure upgrades & repairs, misc. subsystem work

Scaffolding in MMS and MMN, MuTr FEE N&S stn. 2 & 3,
MuTr N&S stn. 2 & 3 repairs, RPC2 S&N, RPC3 N, Cu absorbers,
infrastructure upgrades & repairs, misc. subsystem work

Remove HBD & RXNP, remove beampipe, DC West upgrade, VTX
barrel, RPC1 N&S, MuTr FEE stn. 1 N&S, MuTr stn. 1 N&S repairs,
infrastructure upgrades & repairs, misc. subsystem work

NCC S, FVTX, infrastructure upgrades & repairs, misc.
subsystem work

NCC N, upgrades contingency & wishlist, infrastructure upgrades
& repairs, misc. subsystem work

* Years refer to the shutdown year and follow the run with the similar number

(i.e. work in 2007 is to be done in the shutdown that follows run 7, and so on)
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PH . ENIX Where To Find
PHENIX Technical Info

Keep Cool This summer

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

OO OCPOOPI0PO0GIOID0IPIO0POCIOOIO0PO0ICOPI0Y
http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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